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ESTIMATE RUN 03/29/2018

ESTIMATE SUMMARY 16:04:28

CONTID: C21381         ESTIMATE NO: 0006 FINL 2005

PCN: 21381-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STORM SEWER ON US50C AT JAMES PERCENT TIME:

PROJECT NO: STR050A-031                   

STORM SEWER ON US50C AT JAMES

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 798,466.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 775,026.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.58

WORK DAYS

WORK DAYS

97.61%

19,100.00

0.00

0.00

1,000.00

$

$

$

$

779,366.76

0.00

779,366.76

0.00

779,366.76

0.00

0.00

779,366.76

0.00

AMOUNT DUE 779,366.76 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

5.0 TIME ALLOW: 76

ORIG TIME ALLOW: 76

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/11/2017

09/06/2017

02/09/2018

02/09/2018

03/29/2018

06/08/2017

07/28/2017

08/28/2017

08/11/2017
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PCN: 21381-BID    ESTIMATE RUN 03/29/2018

PROJECT: STR050A-031                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

0010 Removal of Tree 34.000

0.000

202-00010  
 

22,950.0034.000

0.00

34.000

EACH

675.00000

0015 Removal of Pipe 48.000

0.000

202-00035  
 

1,200.0048.000

0.00

48.000

LF  

25.00000

0020 Removal of Asphalt Mat 1,149.000

0.000

202-00220  
 

11,490.001,149.000

0.00

1,149.000

SY  

10.00000

0025 Blading 10.000

0.000

203-01500  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000

0030 Potholing 45.000

0.000

203-01597  
 

8,325.0045.000

0.00

45.000

HOUR

185.00000

0035 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

40.00000

0040 Topsoil 110.000

0.000

207-00205  
 

1,540.00110.000

0.00

110.000

CY  

14.00000

0045 Stockpile Topsoil 110.000

0.000

207-00210  
 

770.00110.000

0.00

110.000

CY  

7.00000

0050 Erosion Log Type 2 (12 Inch) 24.000

0.000

208-00008  
 

144.0024.000

0.00

24.000

LF  

6.00000

0055 *Silt Fence 60.000

0.000

208-00020  
 

150.0060.000

0.00

60.000

LF  

2.50000
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PCN: 21381-BID    ESTIMATE RUN 03/29/2018

PROJECT: STR050A-031                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 5.000

0.000

208-00035  
 

135.005.000

0.00

5.000

LF  

27.00000

0065 Rock Check Dam 1.000

0.000

208-00041  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0070 Removal and Disposal of Sediment (Labor) 15.000

0.000

208-00103  
 

600.0015.000

0.00

15.000

HOUR

40.00000

0075 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,350.0010.000

0.00

10.000

HOUR

135.00000

0080 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000

0085 Removal of Trash 5.000

0.000

208-00107  
 

525.005.000

0.00

5.000

HOUR

105.00000

0090 Reset Fence 45.000

0.000

210-01000  
 

900.0045.000

0.00

45.000

LF  

20.00000

0095 *Seeding (Native) 1.000

0.000

212-00006  
 

6,425.001.000

0.00

1.000

ACRE

6,425.00000

0100 *Mulching (Weed Free) 1.000

0.000

213-00003  
 

4,000.001.000

0.00

1.000

ACRE

4,000.00000

0105 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

50.00000
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PCN: 21381-BID    ESTIMATE RUN 03/29/2018

PROJECT: STR050A-031                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

5.00000

0120 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

425.00000

0125 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

83.00000

0130 Hot Mix Asphalt (Patching) (Asphalt) 1,180.000

0.000

403-00721  
 

46,020.001,180.000

0.00

1,180.000

SY  

39.00000

0135 Geotextile (Erosion Control) (Class 1) 50.000

0.000

420-00102  
 

300.0050.000

0.00

50.000

SY  

6.00000

0140 Riprap (12 Inch) 19.000

0.000

506-00212  
 

2,375.0019.000

0.00

19.000

CY  

125.00000

0145 Concrete Class D (Wall) 1.000

0.000

601-03050  
 

3,000.001.000

0.00

1.000

CY  

3,000.00000

0150 18 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01185  
 

7,200.0048.000

0.00

48.000

LF  

150.00000

0155 30 Inch Reinforced Concrete Pipe (Complete In Place) 22.000

0.000

603-01305  
 

5,830.0022.000

0.00

22.000

LF  

265.00000

0160 42 Inch Reinforced Concrete Pipe (Complete In Place) 78.000

0.000

603-01425  
 

21,450.0078.000

0.00

78.000

LF  

275.00000

0165 48 Inch Reinforced Concrete Pipe (Complete In Place) 1,221.000

0.000

603-01485  
 

396,825.001,221.000

0.00

1,221.000

LF  

325.00000
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PCN: 21381-BID    ESTIMATE RUN 03/29/2018

PROJECT: STR050A-031                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0175 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0180 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0185 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0190 Inlet Type D (Special) 1.000

0.000

604-00550  
 

8,500.001.000

0.00

1.000

EACH

8,500.00000

0195 Manhole Slab Base (15 Foot) 5.000

0.000

604-30015  
 

47,500.005.000

0.00

5.000

EACH

9,500.00000

0200 Fence (Plastic) 320.000

0.000

607-11525  
 

960.00320.000

0.00

320.000

LF  

3.00000

0205 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

30.00000

0210 *Construction Surveying 1.000

0.000

625-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

63,000.001.000

0.00

1.000

L S 

63,000.00000

0220 *Flagging 95.000

0.000

630-00000  
 

2,375.0095.000

0.00

95.000

HOUR

25.00000
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PCN: 21381-BID    ESTIMATE RUN 03/29/2018

PROJECT: STR050A-031                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 17.000

0.000

630-00007  
 

4,250.0017.000

0.00

17.000

DAY 

250.00000

0230 *Traffic Control Management 47.000

0.000

630-00012  
 

30,550.0047.000

0.00

47.000

DAY 

650.00000

0235 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

2,880.008.000

0.00

9.000

EACH

360.00000

0240 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

195.003.000

0.00

15.000

EACH

65.00000

0245 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

4,320.0018.000

0.00

22.000

EACH

240.00000

0250 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

12.00000

0255 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

20,400.003.000

0.00

3.000

EACH

6,800.00000

0260 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

60.00000

0265 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

540.009.000

0.00

9.000

EACH

60.00000

0270 *Traffic Cone 35.000

0.000

630-80380  
 

490.0035.000

0.00

35.000

EACH

14.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

17,000.000

F A 

1.00000
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PCN: 21381-BID    ESTIMATE RUN 03/29/2018

PROJECT: STR050A-031                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Water Lines 2,597.850

0.000

700-70270  
 

2,597.852,597.850

0.00

2,597.850

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 ABC (CL 6) Aggregate Base Course (Class 6) 300.000

0.000

304-06007  
 

12,120.00300.000

0.00

300.000

CY  

40.40000

0300 Rem Curb and Gutter Removal of Curb and Gutter 35.000

0.000

202-00203  
 

273.7035.000

0.00

35.000

LF  

7.82000

0305 Rem Conc Pavement Removal of Concrete Paving 32.000

0.000

202-00210  
 

396.4832.000

0.00

32.000

SY  

12.39000

0310 C and G Ty 2 II-B Curb and Gutter Type 2 (Section 
II-B)

35.000

0.000

609-21020  
 

1,006.2535.000

0.00

35.000

LF  

28.75000

0315 Gutter Ty 2 (8 Ft) Gutter Type 2 (8 ft) 36.000

0.000

609-24008  
 

2,958.4836.000

0.00

36.000

LF  

82.18000

CAT 778,116.760.00797,216.76CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

CAT 1,250.000.001,250.00CURRENT AMT0400 $ $ $

$ 779,366.760.00$798,466.76$CURRENT AMTPROJECT TOTAL


